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Decommissioning of NIB Mall progresses on Schedule

The decommissioning of the NIB Mall in Scarborough is progressing well and on schedule.  In a 
release from the Communication Consultant for the NIBTT, Michael A.T. Stewart con�rmed that 100% 
of the tenants complied with evacuation notices and Phase 1 is now completed.

The Board and Management of the NIBTT were informed by two independent engineering 
companies that the Mall was structurally unsafe and should be demolished.  In the interest of public 
safety, the NIBTT issued notices to tenants to vacate the premises.  The NIBTT in recognition of its 
corporate social responsibility, o�ered transportation, labour, warehouse storage and insurance for 
goods stored at the warehouse for a period of three (3) months at no cost to the tenants.  Many 
tenants said they were pleased with the o�er by the NIBTT and took advantage of the assistance 
which resulted in making the process of moving more e�cient.

Stewart said that Phase 2 has already begun.  Phase 2 includes the gutting of the building where 
salvageable items such as partitions, frames, glass and doors are removed and the decommissioning 
of utilities such as telephones, lights and water.  Phase 2, Stewart advises is 60% completed.

The Public is advised that the NIBTT proposes to auction the salvageable items to the former tenants 
as a �rst option and the remaining items to the general public in late May 2013 and the Public will be 
advised of these dates in the coming week.

Meanwhile Expressions of Interest (EOI) has been sent out by NIPDEC inviting tenders for the 
demolition of the Mall which forms part of Phase 3.  Demolition works is expected to commence in 
Mid-June and should take approximately 10 weeks. 

Phase 4 is the reconstruction phase and Terms of Reference (TOR), Expressions of Interest (EOI) and 
Requests for Proposals (RFP'S) documents have been prepared in draft and will be �nalised soon. 
Reconstruction is expected to take approximately 18 months.

The NIBTT reminds the Public that parking at the Mall is restricted to AUTHORISED PERSONNEL ONLY 
as the site is a construction site and motorists are advised to seek alternative parking during this time. 

The Management of the NIBTT wishes to thank the general public for its cooperation during this 
temporary inconvenience and promises to return business activities to the same location in the 
shortest possible time.
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